

# I-75 Modernization Project, Oakland County

North of 13 Mile to South Boulevard

September 6, 2019

www.Modernize75.com | (313) 518-1078



Job Number: 201437 | CS 63174  
 Contractor: Walsh/Toebe Joint Venture  
 For additional historical info visit:

[Michigan.gov](http://Michigan.gov) > [MDOT](#) > [I-75 Modernization Project](#)

**SEGMENT ONE** (Opened to traffic in 2017)  
 North of Coolidge to North of South Boulevard

**SEGMENT TWO** (Under Construction)  
 North of 13 Mile to North of Coolidge Hwy

## VIDEOS



Project Corridor



Square Lake Interchange Traffic Plan


## PHOTOS



Corporate Drive and 14 Mile Rd.  
 Bridge Deck pouring



Bridge Beam setting at  
 Coolidge Hwy



[View photo gallery](#)

## SEGMENT TWO

North of 13 Mile to North of Coolidge Hwy

08.29.19

### Corporate/Crooks Interchange OPEN!

Motorists can now travel through this interchange without restriction.

### MDOT to close the Northbound I-75 exit to 14 Mile Road for about 30 days

Starting Monday, August 12th at 5am to Wednesday, September 11th at 8pm, crews will be closing the NB I-75 exit ramp to 14 Mile Road. This

### SEGMENT 2 CONSTRUCTION PROGRESS TO DATE

41%

## facebook

### Comments:

- Dale W.** – Yahoo! Sweet! Mornings just got easier, as did the drive home
- John B.** – Modernize 75 Awesome!
- Loren S.** – Hurray
- Theresa D.** – Thank you for the notice

## PHONE CALLS (Started November 21, 2018)

- 105 calls asking for directions
- 28 calls asking about project timing
- 37 calls with project concerns
- 96 calls asking for project info


## PRESS RELEASES

- [Michigan.gov](http://Michigan.gov) > [Press Releases](#)
- [Modernize75.com](http://Modernize75.com) > [Press Releases](#)


## SOCIAL MEDIA

- <https://www.facebook.com/modernize75>
- <https://twitter.com/Modernize75>

## SCHEDULE



## COSTS



Original Contract	\$223,431,500
Contract Changes	\$1,483,455
Total Current Contract	\$225,466,175
Paid to Date	\$91,383,875
Contract Bal Remaining	\$134,082,300
Percent Complete	41%