


# I-75 MODERNIZATION PROJECT SEGMENT 3

(North of 8 Mile Road to North of 13 Mile Road)

2022 Tentative Bridge Reconstruction Plan  
(February - November)



REPLACE BRIDGE OVER 13 MILE.  
DEMO: EARLY APR 2022  
OPEN BY: MID NOV 2022

REPLACE RED RUN BRIDGE.  
DEMO: EARLY APR 2022  
OPEN BY: MID NOV 2022

REPLACE BRIDGE OVER 12 MILE.  
DEMO: EARLY APR 2022  
OPEN BY: MID NOV 2022

BELLAIRE AVE PEDESTRIAN BRIDGE  
TO REMAIN OPEN IN 2022.  
BRIDGE REPLACED IN 2021.

STEPHENSON HIGHWAY BRIDGE  
REMOVED IN 2021.





REPLACE GARDENIA BRIDGE.  
DEMO: LATE FEB 2022  
OPEN BY: LATE JUN 2022

11 MILE RD BRIDGE  
TO REMAIN OPEN IN 2022.  
BRIDGE REPLACED IN 2021.

REPLACE LINCOLN BRIDGE.  
DEMO: LATE FEB 2022  
OPEN BY: LATE JUL 2022

DALLAS AVE BRIDGE  
REMOVED IN 2019.

## LEGEND

-  NB I-75 RECONSTRUCTION
-  NB I-75 SERVICE DRIVE RECONSTRUCTION
-  SB I-75 SERVICE DRIVE RECONSTRUCTION & 12 MILE RD RECONSTRUCTION
-  BRIDGE WORK

DATES SUBJECT TO CHANGE,  
PLEASE MONITOR THE  
[WWW.MODERNIZE75.COM](http://WWW.MODERNIZE75.COM)  
WEBSITE FOR UPDATES.

