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I-75 MODERNIZATION PROJECT (SEGMENT TWO) | 2020 SB CONSTRUCTION

WORK
• Constructing I-75 SB Pavement
• Replacing SB Bridges with Aesthetic Treatments
• Constructing Noise Walls with Aesthetic Treatments
• Improving Drainage Structures

11' 11'11' 11' 2'2' 2'2'

SB LANE SB LANE NB LANE NB LANE

SB I-75 traffic shifted over to NB I-75

Entire SB I-75 constructed during this phase

WORK ZONE

2020 TYPICAL SECTION

Rochester Rd
Ramp Closures:
• Rochester Rd to I-75 SB
• I-75 SB to Rochester Rd (~30 days)

New 14 Mile DDI Interchange
Ramp Closures:
• 14 Mile to SB I-75
• I-75 SB to EB
• I-75 SB to WB (~30 days)

Corporate Dr/Crooks Rd
Ramp Closures for Full Construction Season:
• I-75 SB to Corporate Dr/Crooks Rd
• Corporate Dr/Crooks Rd to SB I-75

New Big Beaver DDI Interchange
Ramp Closures:
• I-75 SB to EB Big Beaver Rd
• EB Big Beaver Rd to SB I-75 (~30 days)
• WB Big Beaver Rd to SB I-75
• I-75 SB to WB Big Beaver Rd (~30 days)


